

Project

All

Milestone

All

Task Cycle Time ⓘ

5 Day(s)

Tasks

85

Total

50

Completed

35

Incomplete

31

Overdue

Time (Hours)

2,923

Utilized

3,120

Estimated


3,731

Billable


283

Unbillable

Project Completion Rate ⓘ




Incomplete Tasks by Assignee



Tasks by Severity


Medium Low Critical High



Estimated Vs. Utilized Work Hours by Project


Drill down to view Milestones

Estimated Hours Actual Hours




Incomplete Tasks by Status

Open Code Review Request InProgress Validated On Hold




Billable Vs. Unbillable Hours by Assignee

Utilized Hours Billable Hours Unbillable Hours




Daily Billable Hours Trend

Past 7 Days



Tasks by Module



Tasks Summary

Ticket ID	Task Title	Project Name	Assignee	Start Date	Due Date	Task Status	Is Task Overdue?	Days Overdue
14069108	Task_1	Project_1	Assignee_2	6/10/2023	6/14/2023	Closed	No	0 Day(s)
14069109	Task_2	Project_1	Assignee_2	5/30/2023	6/4/2023	Closed	No	0 Day(s)
14069110	Task_3	Project_1	Assignee_3	6/5/2023	6/10/2023	Closed	No	0 Day(s)
14069111	Task_4	Project_1	Assignee_2	5/24/2023	5/30/2023	InProgress	Yes	22 Day(s)
14069112	Task_5	Project_1	Assignee_5	6/3/2023	6/7/2023	InProgress	Yes	14 Day(s)
14069113	Task_6	Project_1	Assignee_4	5/28/2023	6/1/2023	Closed	No	0 Day(s)
14069114	Task_7	Project_1	Assignee_2	6/4/2023	6/10/2023	Closed	No	0 Day(s)